
Schedule by Remedial Action Unit 
 
Document Deliverable Submittal Date 
Public Participation Plan  
• Draft Public Participation Plan Within 3 months of the effective date of the Order 
Interim Actions 
• Draft Interim Action Work Plan – RAU 2A Within 60 days of the effective date of the Order 
• Complete Interim Action for RAU 2A Within 6 months of the issue date of the final Work Plan 
• Draft Interim Action Work Plan – RAU 2C Within 60 days of the effective date of the Order 
• Complete Interim Action for RAU 2C Within 6 months of the issue date of the final Work Plan 
Remedial Action Unit 1 
• Draft CAP Within 30 days of the effective date of the Order 
• *Draft Compliance Monitoring Plan Within 30 days of the issue date of the final CAP 
• *Draft Operation and Maintenance Plan Within 6 months of the issue date of the final CAP 
• *Draft Institutional Control Plan Within 6 months of the issue date of the final CAP 
Remedial Action Unit 2A (Small Arms Ranges) 
• Draft Final RI Work Plan Within 30 days of the effective date of the Order 
• Draft Field Work Report Within 30 days of the completion of field work 
• Draft RI/FS Report Within 5 months of the issue date of the final Field Work Report 
• Draft CAP Within 60 days of the issue date of the final RI/FS Report 
• Draft Compliance Monitoring Plan Within 30 days of the issue date of the final CAP 
• *Draft Operation and Maintenance Plan Within 1 year of the issue date of the final CAP 
• *Draft Institutional Control Plan Within 1 year of the issue date of the final CAP 
• Draft Cleanup Action Report Within 30 days of the completion of the cleanup action (demobilization) 
Remedial Action Unit 2B (Demolition Areas 2 & 3)  
• Draft Final RI Work Plan Within 30 days of the effective date of the Order 
• Draft Field Work Report Within 30 days of the completion of field work 
• Draft RI/FS Report Within 5 months of the issue date of the final Field Work Report 
• Draft CAP Within 60 days of the issue date of the final RI/FS Report 
• Draft Compliance Monitoring Plan Within 30 days of the issue date of the final CAP 
• *Draft Operation and Maintenance Plan Within 1 year of the issue date of the final CAP 
• *Draft Institutional Control Plan Within 1 year of the issue date of the final CAP 
• Draft Cleanup Action Report Within 30 days of the completion of the cleanup action (demobilization) 
Remedial Action Unit 2C (Landfill Area 4 / Demolition Area 1)  
• Draft RI Work Plan Within 60 days of the completion of the interim action (demobilization) 
• Draft Field Work Report Within 30 days of the completion of field work 
• Draft RI/FS Report Within 6 months of the issue date of the final Field Work Report 
• Draft CAP Within 30 days of the issue date of the final RI/FS Report 
• Draft Compliance Monitoring Plan Within 30 days of the issue date of the final CAP 
• *Draft Operation and Maintenance Plan Within 1 year of the issue date of the final CAP 
• *Draft Institutional Control Plan Within 1 year of the issue date of the final CAP 
• Draft Cleanup Action Report Within 30 days of the completion of the cleanup action (demobilization) 
Remedial Action Unit 3 (Military Munitions)  
• Draft Field Work Report Within 60 days of the completion of field work 
• Draft RI/FS Report Within 5 months of the issue date of the final Field Work Report 
• Draft CAP Within 60 days of the issue date of the final RI/FS Report 
• Draft Compliance Monitoring Plan Within 30 days of the issue date of the final CAP 
• *Draft Operation and Maintenance Plan Within 1 year of the issue date of the final CAP 
• *Draft Institutional Control Plan Within 1 year of the issue date of the final CAP 
• Draft UXO Findings Report Within 90 days of the completion of the cleanup action (demobilization) 
Investigation and Monitoring of Site-Wide Ground Water  
• Final Site-Wide GW Investigation Work Plan Within 30 days of the effective date of the Order 
• Draft Field Work Report Within 30 days of the completion of field work 
• Draft Long-Term Monitoring and Contingency Plan Within 30 days of the issue date of the final Field Work Report 
 
* If required pursuant to chapter 173-340 WAC. 
 


